Attachment 1

MILESTONE SCHEDULE
INTERIM MEASURE/INTERIM REMEDIAL ACTION
SOLAR EVAPORATION PONDS
OPERABLE UNIT NO. 4

Original D Revised Dat Stat

Begin Construction of Treatment and March 1,1992 April 6, 18982 Completed
Storage System

Complete Construction of Treatment June 1, 1992 July 7, 1993 In Progress
and Storage System

Conduct Trial Run of Treatment System June 8, 1992 June 28, 1993 Pending

Begin Full-Scale Operations June 15, 1992 Sept. 9, 1883 Pending




